












Nr.	Vorgangsn	Name des Vorgangs	Dauer	Anfang	Fertig stellen	Vorgänger	5. Nov '13		20. Jan '14		17. Mrz '14		12. Mai '14		0
							S	M	S	D	M	F	D	S	
1		 Umfang	3,5 Tage	13.01.14 08:00	16.01.14 12:00										
7		Anforderungen an Analyse/Software	14 Tage	16.01.14 13:00	05.02.14 12:00										
17		Programmierung	38,5 Tage	05.02.14 13:00	31.03.14 17:00										
33		Tests	51 Tage	26.02.14 08:00	07.05.14 17:00										
49		Schulung	48 Tage	26.02.14 08:00	02.05.14 17:00										
58		Dokumentation	30,5 Tage	26.02.14 08:00	09.04.14 12:00										
66		Pilotphase	72,5 Tage	05.02.14 13:00	16.05.14 17:00										
73		Bereitstellung	5 Tage	19.05.14 08:00	23.05.14 17:00										
80		Abnahme nach Implementierung	3 Tage	26.05.14 08:00	28.05.14 17:00										
85		Vorlage für Softwareentwicklung abgeschlossen	0 Tage	28.05.14 17:00	28.05.14 17:00	84									